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Appendix L 

Sub Contractor 

Contract # 

Project Deficiency Status Reports 

Arrington / Continental Steel 

13233 

I 1 Backhoe Punchlist IHold lPDSR# 102-037-001 1 
Active 

C o r d  

Walkdown 03/19/03 1300-1430 

I IResDonsible Walkdown IFE: Steve Moodv 1 Cancel IForecast C o r d  Date I 

DRJ 3/24/03 

SJM 
4/15/03 

SJM 
4/16/03 

DRJ 4/1/03 

DRJ 3/19/03 

4/15/03 SJM I 
DRJ 3/19/03 

512 1/03 



I 1 Backhoe Punchlist Hold 

Arrington / Continental Steel li2i3 
PDSR # 02-037-001 I 

512 1/03 



1 Backhoe Punchlist 
Arrington / Continental Steel li2i3 C o r d  

;orecast Cc 

3/19/03 3/19/03 DRJ 3/19/03 

3/4/03 I 4/8/03 DRJ4/8/03 I 
4/21/03 4/16/03 4/17/03 DRJ 4/21/03 

3/19/03 I 3/19/03 DRJ 311 9/03 I 
3/19/03 3/19/03 DRJ 3/19/03 

3/19/03 I 3/19/03 DRJ 311 9/03 I 
312 510 3 4/1/03 4/1/03 DRJ 4/1/03 

4/30/03 4/24/03 4/24/03 
4/24/03 sJM I 

4/30/03 5/1/03 DRJ 5/1/03 No re-calibration 
required 

512 1/03 



Backhoe Punchlist 
Sub Contractor 

Contract # 13233 

Arrington / Continental Steel 

IHold lPDSR# 102-037-001 1 I 
Active Walkdown 03/19/03 1300-1430 

C o r d  

26 05/05/03 TMD The spare seal for the 
Excavator to RCS 
interface needs to be 
labeled as an "In- 
place Spare - Do Not 
Handle or move 
except for 

Darin 
Johnson 

Install label Y Compl 5/8/03 5/12/03 DRJ 5/12/03 Self Assessment 
Report Item # 1 

lBT3TIo3 IW/O 31507 
16/23/03 

29 05/27/03 BTB Excavator Need to install sound Scott Smith Install sound I N I Compl I 6/15/03 I I I I  I Droofinp. on excavator I I Droofinp. 

512 1/03 
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Fire Water Punchlist 
Sub Contractor 
Contract # 13233 

Arrington / 3-D Fire protection 

512 1/03 

Hold PDSR # 02-037-002 
Active 
C o r d  



'DSR # 102-037-002 Fire Water Punchlist Hold 
Sub Contractor Arrington / 3-D Fire protection Active 
Contract # 13233 Compl 

;orecast Compl Date 

DRJ IMist ICheck the gauge that 3-D fire :heck the Y Compl 
alibration on 
,auge and /or 
eplace 

nstall covers Y Compl 

nstall labels Y Compl 

Leplace hose Y Compl 

4/3/03 3/31/03 SJM 
3/31/03 I\irtem 1 z : t Y d  during 

DRJ Riser Condulet covers in 
Building Riser Room not 

EBG Dry pipe Labeling in riser 

EBG Dry pipe RCS air hose from 

installed 

system room 

system the compressor to 
manifold in Riser 
Building is too short 

EBG Dry pipe Replace the air 
system compressor low air 

switch 

system name plates on RCS 

DRJ Dry pipe Perform the 24 hour 
system negative air pressure 

EBG Dry pipe Install hydraulic 

& WES systems 

test 

DRJ Vendor Submit the test 
data reports for the fiie 

system 

EBG Dry pipe Wrenches missing foI 
svstem snrinkler svstem 

3/26/03 

4/21/03 I RWMC / 
2onley 

3-D fire 

14/22/03 I 
I I 

3/24/03 3/25/03 SJM 
312 510 3 

3/24/03 DRJ 
3/24/03 

4/29/03 SJM 
412 910 3 

3/24/03 SJM 
3/24/03 

4/9/03 DRJ 4/9/03 

3/25/03 SJM 
312 510 3 

3-D fire Leplace I Y ICompl 
witch 

3/24/03 

BBWI / Call 
' Keating 

nstall name 
ilates I 412 910 3 

3-D fire 'erform test I Y Compl 

I 
3/24/03 

3-D fire lubmit reports 

vrenches 

4/3/03 

3-D fire 
3/26/03 I 

3-D fire 'rovide labels x 3/31/03 SJM 4/1/03 1 4/3/03 

512 1/03 



Iold 'DSR # 102-037-002 Fire Water Punchlist 
Sub Contractor 
Contract # 13233 

Arrington / 3-D Fire protection ictive 
:ompl 
:ancel 

Compl 
Status 

;orecast Compl Date 

icc :ompl EBG Dry pipe Low Point Drain, 
system southeast corner in 

the dirt, needs more 
clearance 

EBG Dry pipe 2 heads next to wall 

(Transfer Vestibule) 
need upgrade to 
higher temperature 

EBG Fire pump Label the fire pump 
controller 

KAW Fire pump Relocate the 120V 
recp. Out of the 
walkwav 

system mounted heaters, 

>ig out and Y 
dd protective 
lox 

1-D fire :ompl Leplace heads Y 

3BWI 
ontroller 

Love '+ plug 

:ompl 

:ompl 

1-D fire :ompl EBG Dry pipe Piping out side of 
system north access door is 

sloughing off towards 
the drain valves 

nstall barrier Y 
3 keep dn-t 
way from the 
alves 

1-D fire :ompl DRJ Deluge Complete installation 
System of supports 

EBG Deluge Final alignment, 
System nozzle settings, and 

valve positions need 
to be set after 
construction 
activities are 
completed in the 

nstall Y 
upports 

ilign and set Y 
ier EBG 

HC :ompl 

1-D fire :ompl EBG Water Mist System Gauge is 
broken 

Leplace gauge Y 
vith liquid 
illed gauge 

512 1/03 



WES Dry Need to assign Conley Number, tag N Compl 5/5/03 5/15/03 
Pipe number, make tag and place 

and place: Auxilliary 
Drains (3 between 
riser room and WES) 

3/24/03 

Deputy fire 

S J M  
1/22/03 

Noise sign Will 
be evaluated 
during 
operations per K 
Wooley E-mail 

- 

DRJ 
4/22/03 

S J M  5/6/03 - 1  
Numbers 

builts complete. 
Need to make 

512 1/03 



Iold 'DSR # 102-037-002 ?ire Water Punchlist 
,ub Contractor 
:ontract # 13233 

Arrington / 3-D Fire protection ictive 
:ompl 
:ancel 

Compl 
Status 

:ompl 

!esponsiblc 

5/1/03 

Yalkdown 

SJM 

~pl  Date ;orecast Cl 

5/5/03 GS Mist As-built comments I 3ehm/ 
Joody 

3ehm 

Jpdate As- 
iuilts 

Jpdate As- 
iuilts 

ientify fill 
nethod 

Y 

5/1/03 SJM Y :ompl 5/5/03 h e r  Need to update as- 
iuilding builts 

Vater Access to and the 
'ank method for filling the 

Fireprotection Tank 
Needs to be 
identified 

5/5/03 TMD 3BWI Ops/ 
:eating 

N :ompl 5/8/03 5/20/03 BTB Self Assessment 
5/20/2003 Report Item #3 

(TMD) Method: 
Hose connection 
in wall, water 
from WMF-750, 
ladder. 

BTB Self Assessment 
5/27/03 Report Item #9 

Impairment by 
Jim Call 

5/5/03 TMD 3BWI / Jim 
:all 

ientify 
iroper 
lrientation 

N :ompl 5/8/03 /lama1 Once Properly set, 
)eluge the proper orientation 

of the Deluge spray 
piping configurations 
inside the RCS is not 
secured. The current 
orientation is thus in 
auestion 

512710 3 

pending 

BTB Blake Burt 
EPK Gene 

Keating 
JHC Jim Call 
KAW Kelly Wooley 
SJM Steve 

TMD Mike 

WRH Rick 

Moody 

Dicken 

Horne 

FA Force Account 
WBE War Bonnet Electnc 

ACC Arrington Construction 

512 1/03 



Breathing Air Punchlist 

Sub Contractor Force account 

Contract # PWO-02-036 

I IResDonsible Walkdown IFE: Steve Moodv 

Hold 

Active 

C o r d  

I Cancel 

4tlas IInstall labels I Y ICompl 

4tlas lInstal1 labels I Y ICompl 

United 1 , p i p e  1,;C; 
4tlas Install labels 

BBWI I Purchase hose & Y Compl 
zuillen linsta11 I I 
4tlas Install elbow 

4tlas 
connector 

Check on 
calibration 
requirements 

BBWI I Check on Y Compl 
Johnsod requirement 
Wooley 

'DSR# 102-037-003 I 

;orecast C o r d  Date I I I 

512 1/03 



Breathing Air Punchlist 

Sub Contractor Force account 

Contract # PWO-02-036 

IResDonsible Walkdown IFE: Steve Moodv 

Hold 

Active 

C o r d  

l1 I 3/24/03 
contents and 
direction of flow 

12 

- 
13 

3/24/03 

3/24/03 

KAW 

KAW 

the breathmg air 
manifold has had 
preventive 
maintenance. 

gauge 
14 3/24/03 KAW Breathmg air Upper manifold box 

cover will not close 
due to filter twisted 
out. 

15 3/24/03 KAW Breathmg air Need to ensure a 
grade D breathmg air 
test is Derformed 

16 3/24/03 KAW Breathmg air Pressure gauge is 
located very high on 
tank 

connectors in the 
manifold are 

l9  I 4/16/03 

Whip on hose check 
inside of the 
comtxessor trailer 

I Cancel 

4CC IInstall labels I Y ICompl 

4tlas Can we lower Y Compl 
the gauge to be 
able to read it 

Wooley 

Perform test 

Keating Install w h p  I I P O m p 1  

'DSR# 102-037-003 I 

;orecast C o r d  Date I I I 

4/1/03 4/17/03 4/14/03 SJM I I ~4/15/03 I 
4/15/03 4/14/03 SJM Blake to send e- 

4/15/03 mail stating 
operations will 
perform 

4/8/03 DRJ 4/8/03 

4/1/03 DRJ 4/8/03 

4/17/03 4/23/03 / 4/30/03 SJM 04/30/03 
4/24/03 / 
412 910 3 

512 1/03 



Breathing Air Punchlist 

Sub Contractor Force account 

Contract # PWO-02-036 

ResDonsible Walkdown FE: Steve Moodv 

Hold PDSR # 02-037-003 

Active 

Compl 

Cancel Forecast C o r d  Date 

DRJ Darin Johnson 
KAW Kelly Wooley 
SJM Steve Moody 
S W M  StmMRlm 

20 

ACC Arrington 

5/1/03 SJM Breatlnng air Need to remove BA- Behm Update dwgs Y Compl 5/5/03 5/6/03 SJM 5/6/03 
CMP-1 from DWG. 
P-2 & P-3 

512 1/03 



Plant Air Punchlist 

Sub Contractor 

Contract # 13233 

ResDonsible Walkdown FE: Steve Moodv 

Arrington / War Bonnet 

SWM Plant Air Final Paint ACC / Finish paint 

SWM Plant Air Label valves ACC / Install labels 

United 

Atlas 

SWM Plant Air Label gauges ACC / Install labels 

SWM Plant Air Label Pressure tank ACC / Install Labels 

Atlas 

Atlas 

SWM Plant Air Insulate outside pipe ACC / Insulate pipe 
(Flex Hose) Atlas 

Hold PDSR # 02-037-004 

Active 

Compl 

Cancel Forecast C o r d  Date 

SWM Plant Air Calibrate gauges as BBWI Calibrate 

KAW Plant Air Electrical GFI for heat ACC / Reroute and 

required gauges 

trace needs to conform WBE install correct 
to NEC wiring 

restraints restraint. 
KAW Plant Air Secure air hose with BBWI Install correct 

SWM Plant Air Install Carboys ACC / Install carboys 

SWM Plant Air Oil and water separator ACC / Install lid and 
missing lid & hose Atlas hose 

SWM Plant Air Label piping and ACC / Install labels 
connectors Atlas 

DRJ Plant Air Reroute conduits for ACC / Install plug in 
heat trace WBE 

Atlas 

Y Compl 

04/01/03 DRJ 4/8/03 

04/03/03 04/02/03 DRJ 4/8/03 

04/03/03 04/02/03 DRJ 4/8/03 

04/03/03 4/14/03 04/14/03 SJM 
4/15/03 

04/03/03 4/10/03 04/14/03 SJM 
4/17/03 4/15/03 

04/03/03 04/01/03 DRJ 4/8/03 

0411 7/03 04/10/03 DRJ 
4/10/03 

0411 7/03 04/17/03 SJM 
4/17/03 

04/01/03 DRJ 4/8/03 

04/17/03 I 4/22/03 I 04/22/03 lsJM 04/22/03 

0411 7/03 

04/09/03 DRJ 4/9/03 Part of dust 
04/08/03 I I I 1”””1”11::st 

512 1/03 



Plant Air Punchlist 

Sub Contractor 

Contract # 13233 

Arrington / War Bonnet 

IResDonsible Walkdown 

Hold 

Active 

ComDl 

IFE: Steve Moodv 

5/29/03 

5/5/03 

6/18/03 BTB 6/18/2003 

valve on dwg. A3 
522684. 

5/8/03 

Number, tag 
and place label. 
Update dwgs 

5/26/03 6/3/03 BTB W/O 31214 
6/4/2003 

Repair cover 
llatch 

is reauired 

SWM StanMalm ACC Arrington 

I Cancel 

N Compl 

)DSR# 102-037-004 I 

;orecast C o r d  Date I I I 

5/5/03 

5/8/03 I I 5/8/03 ~sJM5/8/03 I 
KAW Kelly Wooley 
DRJ Darin Johnson 

WBE War Bonnet Electnc 

512 1/03 



I I Heating Punchlist Hold PDSR # 02-037-005 

Sub Contractor IArrington / Atlas Mechanical Active 

Contract # 13233 Compl 
I I I I 

SWM HVAC Final touch up painting ACC / Touch up paint I IUnited I ICompl 4/15/03 4/17/03 
4/16/03 l E o 3  I 

SWM HVAC PDI changed out and ACC / Change gauge 

HVAC Excavator exhaust/ see ACC / Atlas 

calibrated Atlas 
4/1/03 DRJ 4/1/03 

4/15/03 SJM Refer to 
411 5/03 backhoe 

punchlist for 
sign-off 

4/17/03 sJM4/17/03 

4/23/03 SJM Complete per 
4/23/03 Mark Pope 

4/23/03 

4/22/03 SJM 
4/22/03 

4/30/03 SJM 

SWM 4/17/03 
Backhoe punch list 

SJM 4/17/03 4/17/03 HVAC HV-EHTR-2 and HV- ACC / Insert element 
EHTR-3 element slipped Atlas 
of clip. 

balancing of HV-DMP-1 
for .73 iwg 

complete test 

HVAC RCS flexible exhaust to Atlas Atlas Will install 

into clips 

HVAC WES sealing and then FA Complete sealing 
and perform TAB 

HVAC RCS sealing not FA Complete seal 

be evaluated by hard piping. 
Engineering with Rad 
Con 

HVAC TAB on filter bank Complete 
heaters 

HVAC U P S  test for relief WBE Install battery 
damper and switch and complete test 

Y Compl 

Y Compl 

Y Compl 

Y Compl 

EPK 412 810 3 

SJM 412 810 3 4/16/03 

WRH 412 810 3 4/24/200 3 
412 8/200 3 
412 91200 3 ro3 I 

MIP 

MIP 4/24/03 411 712003 
4/24/200 3 
4/30/2003 loutside I I 

512 1/03 



Heating Punchlist 

Sub Contractor 

Contract # 13233 

Arrington / Atlas Mechanical 

IResDonsible Walkdown IFE: Steve Moodv I Cancel IForecast C o r d  Date I I I 

Hold PDSR # 02-037-005 

Active 

C o r d  

10 I 03/27/03 I MIP IHVAC IPGS #2tentbottomend IFA IReplace 
HEPA damage 

11 03/27/03 EPK HVAC Install insulation on ACC Verify 
exterior ductwork 

12 03/27/03 Plug external test probes ACC / Plug I I DRJ lHVAC I IAtlas I 
13 03/27/03 DRJ HVAC Transfer banding kit and Johnsod Transfer 

Flanders' paperwork to Conley 
OPS 

14 03/27/03 DRJ HVAC Install screen on inlet Atlas Install screen 
HEPA bank 

15 03/27/03 DRJ HVAC Calibration of Calibrate 
tachometer 

16 03/27/03 DRJ HVAC Calibration of amp Calibrate 
probe 

17 I 03/07/03 I SJM IHVAC IComdetio 

blanked off 

19 04/09/03 WRH HVAC PMR has fluttering Guillen Fix damper 
balance dampers 

4/24/03 

4/8/03 

4/24/03 

412 810 3 

411 4/03 

4/17/03 

(here) 
5/15/2003 

4/8/03 

4/10/03 

4/29/03 4/30/03 I 
I 4/1/03 

SJM Captured on 
4/30/2003 the Drum load 

out punchlist 

SJM 411 8/03 

DRJ 4/10/03 

SJM FP-71 
4/30/03 

DRJ 4/1/03 

DRJ 4/1/03 BBWI 
Supplied Amp 
probe. 

SJM 
4/15/03 

SJM 3 remaining 
5/01/2003 filters will be 

tested after 
new glass and 
Gloves are 
installed 

SJM Guillen - Use 
4/22/03 as is. 

512 1/03 



'DSR# 102-037-005 I lold 

Ictive 

Heating Punchlist 

Sub Contractor 

Contract # 13233 

Arrington / Atlas Mechanical 

:omd 

;orecast C o r d  Date I IResDonsible Walkdown IFE: Steve Moodv :ancel 

Req'd 
Prior to 
'urnover: 

Compl 
Status 

Resp 
Party 

:a1 Lab Cecalibrate 
ressure switch 

Y :ompl 412 910 3 
1/24/03 
jJM I WAC Pressure Switch needs 

calibrated 
4/24/03 

:heck bolts Y :ompl 4/30/03 WAC Need to check bolts on 
stack 

5/1/03 >RJ 5/1/03 

lavies Cesolve issue N :ompl 212 810 3 WAC Need to resolve LSC 
stack foundation issue 

5/8/03 5/14/03 3TB Eng. PL #385 
i/20/2003 NCR-30882 

awaiting EDF 
from Davies 

WAC Inspection Plan 2 1052- 
IM-N 

tLS :lose N lold TBD 5/7/03 >RJ 5/7/03 

icc flake tags and 
dace 

Y :ompl 5/5/03 WAC Make tag and place: 
HV-PDI-1; HV-LV-2; 
HV-FLT-2; HV-DMP-41 
HV-FAN-3; HV-PDIT- 
1 ; HV-PDS-1; HV- 
EHTR (CHECK ALL 
TAGGED); HV-DMP- 
2; HV-DMP-60; HV- 
DMP-52; HV-FE-1; 
HV-FIT-1 

WAC Need to switch reversed 
labels: HV-DMP-48 & 
HV-DMP-50 

WAC Make tag and place: 
HV-PDI- 1 3 ; HV-PDI- 
23; HV-PDI-33 

5/6/03 ;JM 5/7/03 

icc lwitch labels Y :ompl 5/5/03 5/6/03 ;JM 5/7/03 

:onley flake tags and 
dace 

N :ompl 5/5/03 
i/2 910 3 
3TB I 5/29/03 5/28/03 

512 1/03 



'DSR # 102-037-005 lold 

Ictive 

:omd 

Heating Punchlist 

Sub Contractor 

Contract # 13233 

Arrington / Atlas Mechanical I I 
;orecast C o r d  Date IResDonsible Walkdown IFE: Steve Moodv :ancel 

Compl 
Status 

:ompl 

Req'd 
Prior to 
'urnover: 

N 

Resp 
Party 

:onley / 
3ehm 

flake tags and 
dace. Update 
Irawing. 

WAC Need to assign number, 
make label and place for 
2 RCS valves. Add label 
to zone 4C. 

5/5/03 512 910 3 512 810 3 As-builts 

As-builts 

SJM 

SJM :onley / 
3ehm 

flake tags and 
dace. Update 
Irawing. 

N :ompl 5/5/03 5/14/03 WAC Need to assign number, 
make label and place for 
P&D.  Show 4 inlets on 
drum loadout 
enclosures. 

WAC The inlet and outlet 
dampers for the Primary 
and Auxiliary 
Ventilation Fans are not 

TMD floody flake tags and 
dace. 

Y :ompl 5/8/05 5/7/03 
Assessment 
Report 
Item # 10 
(TMD) Items 
are currently 

labeled 

BTB Blake Burt 
DRJ Darin Johnson 
EPK Eugene Keating 
MBP MikePratt 
MIP MarkPope 
RLS Ron Staymates 
SJM Steve Moody 
SWM StanMalm 
TMD Mike Dicken 

ACC Arrington 
FA Force Account 
WBE War Bonnet Electnc 

WRH RickHorne 

512 1/03 



Fire Alarm Punchlist Hold 

Sub Contractor IArrington / War Bonnet Active 

Contract # 13233 Compl 
I I I 

2 03/25/03 

I 03/25/03 

7 I 03/25/03 

EBG Fire Alarm DACT Telephone lines 
need to be connected and 
alarm transmission 
verified. T h s  includes 
applicable programming 
of head end at INEEL 
Fire Alarm Center. 

J Jensen I 
Kibbe 

Connect liner 
and test 

CO Detectors need to be BBWI / Cal Calibrate 
calibrated and tested. lLab ldetector s 

comdeted. 

Ground surgc 
suppressor 

Label 

need to be updated and 

comdeted. 

Submit as 
Vendor data 

WBE I 
WBE Icomplete tes 

Y Compl 

Y Compl 

Y Compl I 

'DSR # 02-037-006 

;orecast Cl 

4/8/03 

4/18/03 

4/1/03 

4/17/03 

4/17/03 5/1/03 DRJ final connection 
4/22/03 5/1/2003 by LLS per 
412 910 3 telecommunicati 

on 

4/28/03 4/22/03 DRJ Located on the 
4/22/03 CO Punchlist 

4/1/03 DRJ 4/3/03 

4/17/03 SJM 
4/17/03 

4/8/03 DRJ 4/8/03 Turned in as I I IMS 

512 1/03 



Fire Alarm Punchlist 

Sub Contractor 

Contract # 13233 

Arrington / War Bonnet 

IResDonsible Walkdown IFE: Darin Johnson I Cancel 

Hold PDSR # 02-037-006 

Active 

Compl 

8 

- 
9 

03/25/03 

04/01/03 

EBG Fire Alarm Final approved WBE Submit test 
acceptance test reports 
procedure and other test 
reports specified need to 
be submitted. 

DRJ Fire Alarm As-builts Seimens 

10 04/01/03 DRJ FireAlarm Vendordata WBE N Cancel 

11 04/03/03 ALM Fire Alarm Backhoe fire suppression Gosswiller Label valve N Cancel 
actuator needs labeled 

EBG Eric Gosswiller 
ALM AlMaughan 
BTB BlakeBurt 
DRJ Darin Johnson 
SJM Steve Moodv 

WBE War Bonnet Electnc 
LSS Life Safety Systems 

Forecast C o r d  Date I I 

4/14/03 4/24/03 4/24/03 

DRJ 4/8/03 ITurned in as 
VDS 

Same as 

Same as 

Gosswiller 

512 1/03 



Electrical System Punchlist Hold 

lub Contractor IArrington / War Bonnet Active 

:ontract # 13233 Compl 
I I 

!esponsibl 

4/2/03 

4/2/03 

4/2/03 

4/2/03 

4/2/03 

4/2/03 

4/2/03 

4/2/03 

DRJ Electric Panel Schedules need to WBE Produceand Y Compl 

installed: N-PP-1, Schedules 
systems be completed and install Panel 

S-PP-1, N-LP-2, S-LP-2, 
N-PL-3, S-PL-3, 

DRJ Electric Light Switch at PMR WBE Install labels Y Compl 
systems needs ckt identifiers for 

light circuits 

DRJ Electric Lighting controller WBE Install labels Y Compl 
systems panels need ckt 

identifiers for light 
circuits 

DRJ Electric GFCI Switches on PGS WBE Install labels Y Compl 
systems 1,2, 3 needs to be 

labeled with circuit 
identifier 

DRJ Electric Lighting contactors need WBE Install labels Y Compl 
systems "Fed From" labels 

installed 

DRJ Electric Voltage labels on WBE Install labels Y Compl 
systems junction boxes and 

panels not installed 

DRJ Electric Voltage labels on PGS WBE Install labels Y Compl 
svstems conduits not installed 

DRJ Electric Exit lights/ emergency I WBE 
1s y stems lh&s/&erior lights not 

lInsta11 labels I Y ICompl 

'DSR # 102-037-00; 

4/17/03 

4/17/03 

4/24/03 + 4/24/03 

4/24/03 

4/9/03 

411 4/03 

4/10/03 

4/17/03 

4/9/03 

411 4/03 

4/17/03 

4/17/03 

)RJ 4/10/03 

8JM 4/15/03 

)RJ 4/18/03 SFP-ACC-189 

512 1/03 



Electrical System Punchlist 

Sub Contractor 

Contract # 13233 

Arrington / War Bonnet 

I IResDonsible Walkdown IFE: Darin Johnson ICancel IForecast C o r d  Date I I I 

Hold PDSR # 02-037-007 

Active 

C o r d  

Re-test for megger of WBE 
power conductors not 
comdeted 

Meggar 

Test Reports need to be WBE Submit test Y Compl 4/28/03 

Vendor Data) I Ix""' I I I submitted (Complete 

DRJ Electric Two-gang GFCI WBE Install Y Compl 
systems receptacle cover in RCS covers 

needs to be installed 
with label 

DRJ Electric Receptacle covers on WBE Install Y Compl 4/24/03 
svstems PGS # 1 not installed covers IWBE 1:;:;; I Y lcompl I 4/24/03 

installed 

DRJ Electric Ckt identifiers/ Panel WBE / DRJ Install labels 
systems schedule for N-PP-3 

(Power Distribution 
Skid) not installed 

DRJ Electric Condulet covers on PGS WBE / DRJ Install 
systems 1,2, 3 missing covers 

DRJ Electric Inlet Fan in Transfer WBE / DRJ Install labels 
systems Vestibule needs to be 

4/24/03 

4/24/03 

4/24/03 

labeled 

DRJ Electric As-builts not submitted WBE / DRJ Submit Y Compl 4/24/03 

DRJ Electric Door controllers need WBE Install labels Y Compl 4/24/03 

systems Drawings 

systems labels and ckt 
identification 

4/30/2003 
5/1/2003 

4/30/03 

4/30/2003 
5/1/2003 

4/7/03 DRJ 4/10/03 I I  
5/1/03 DRJ 5/1/03 I I  

4/18/03 SJM4/18/03 I I  

4/23/03 DRJ 4/23/03 I 
512 1/03 



I Electrical 

Contract k 

ystem Punchlist Hold PDSR# 

tor Arrington / War Bonnet Active 

13233 C o r d  

Walkdown IFE: Darin Johnson ICancel IForecast ( 

MTO Electric HV-FAN-1 motor does BBWI Check on Y Compl 
systems not have a disconnect change 

"in sight" NEC code 
430-102 (b) and section 
100 

BMP Electric Outlets inside of the WBE Change Y Compl 4/24/03 
systems PGS should be rotated direction 

90 degrees. 

ALM Electric One line drawings need BBWI Add ckt Y Compl 
systems circuit numbers added to designation 

them 

102-037-007 I 

omdDate I I I 

4/14/03 SJM 4/15/03 

4/18/03 SJM 4/18/03 E-mail form 

4/17/03 sJM4/17/03 

4/14/03 SJM 4/15/03 

4/14/03 SJM 4/15/03 

4/9/03 DRJ 4/10/03 

4/10/03 DRJ 4/10/03 I I  I 
4/22/03 DRJ 4/22/03 Close per 

E-Mail 
L. Guillen 
4/21/03 

4/17/03 4/17/03 SJM 4/18/03 

4/10/03 DRJ 4/10/03 I I  I 
512 1/03 



Electrical System Punchlist 

Sub Contractor 

Contract # 13233 

Arrington I War Bonnet 

I ResDonsible Walkdown IFE: Darin Johnson ICancel IForecast C o r d  Date I I I 

Hold PDSR # 02-037-007 

Active 

C o r d  

512 1/03 



Electrical System Punchlist 

Sub Contractor Arrington /War Bonnet 

Contract # 13233 

I ResDonsible Walkdown IFE: Darin Johnson ICancel IForecast C o r d  Date I I I 

Hold PDSR # 02-037-007 

Active 

C o r d  

40 

41 

42 

43 

44 

45 

512 1/03 

systems quartz heaters need to be 
labeled 

4/10/03 ALM Electnc Blank covers over the WBE Markcovers Y Compl 4/24/03 4/28/03 DRJ 4/28/03 
systems spare outlet boxes m the as spares 

glove box 

4/10/03 ALM Electnc Motor disconnect at the BBWI Check on Y Compl 4/22/03 DRJ 4/22/03 Close per 

boxes L Guillen 
systems motors on the glove change E-Mail 

4/21/03 

4/10/03 ALM Electnc CCTV cabling not protected out of the Protect in N Cancel 4/24/03 4/24/03 DRJ 4/24/03 On CCTV 
systems cabinet up to the raceway conduit punchlist 

4/10/03 ALM Electnc Vestibule- Equipment WBE / Install labels Y Compl 4/24/03 4/23/03 DRJ 4/23/03 
systems labels on roll-up door BBWI / 

push button swltch and Conley 
motion detection light 
switch 

4/10/03 ALM Electnc Missing condulet and WBE Install Y Compl 4/24/03 4/18/03 DRJ 4/21/03 
systems outlet box covers missing 

missing on the three covers 
glove boxes 

4/10/03 ALM Electnc Ventilation damper BBWI Check on Y Compl 4/22/03 DRJ 4/22/03 Close per 
systems mounted above the change E-Mail 

HEPA filter assembly L Guillen 
has no disconnect swltch 4/21/03 



Electrical System Punchlist 

Sub Contractor 

Contract # 13233 

Arrington / War Bonnet 

I ResDonsible Walkdown IFE: Darin Johnson I Cancel 

Hold 

Active 

C o r d  

Equipment needs label BBWI / Install labels 
on JBX-5 for outside lionley I 
exhaust stack 

Y Compl 

on the back Install labels I I Icance1 
ALM Electric Equipment and BBWI / Install labels 

systems instruments need labeled Conley 
between the RCS and 
the HEPA filters 

ALM Electric Air compressor and BBWI / Install labels 
systems disconnect switches Conley 

need to be labeled 

ALM Electric Disconnect switch on BBWI / Install labels 
systems the exhaust stack Conley 

emissions monitoring 
svstem needs a label 

Y Compl 

Y Compl 

Y Compl 

TMH Electric Confirm that a 15 amp WBE 
systems breaker was used on 

relief damper. SS 
pressure switch is only 
rated at 15 Amm 

IWBE 1;;;;:; with 

dastic ties restraints 

Y Compl 

LEG Electric Auxiliary fan flex WBE Secure to Y Compl 
systems conduit secured to proper 

conduit. support 

LEG Electric Actual stack needs to be FA Extend the Y Compl 
systems bonded not the base grounding 

framing bonding 

'DSR # 102-037-007 

;orecast C o r d  Date 

412 810 3 

412 810 3 

412 810 3 

412 810 3 

412 810 3 

4/24/03 

4/17/03 

4/17/03 

4/24/03 

I I 

4/23/03 DRJ 4/23/03 I I  
punch list 

4/17/03 sJM4/17/03 I I  
4/17/03 sJM4/17/03 I I  
4/22/03 DRJ 04/22/03 

512 1/03 



'DSR # 102-037-007 Electrical System Punchlist 

Sub Contractor 

Contract # 13233 

Arrington / War Bonnet 

I I Hold 

Active 

C o r d  

I ResDonsible Walkdown IFE: Darin Johnson I Cancel ;orecast C o r d  Date 

4/17/03 SJM 
4/17/03 

Bonding was 
:hecked on 

lisconnect and 
HV-EHTR-3 

J-BOX 

LEG Electric Do the 480 volt WBE 
systems electrical panels have 

internal bonding 
bushmgs. 

2ompl 5/5/03 IRJ 5/5/03 FCN-197 MBP Electric Change panel schedules WBE/ Make Y 
systems and labels to match each BBWI schedules 

other per FCN-13233- and labels 
197 r w 

0 

There is no plug on the V 
temporary power cable I BBWI lwelding plug :I WE/ IInstall 

lcover 

impl 5/15/03 TB 
'1 512003 

Self Assessment 
Report Item # 13 

end (near the plant air 
console) 

TMD Electric Lighting layout Darin Install Y Compl 
systems drawings need to be Johnson additional 

5/12/03 'RJ 
'12103 

Self Assessment 
Report Item # 17 

placed adjacent to each 
lighting control to drawings at 
explain the "A" "L" "E" 
"H" configuration switch 

copies of 

each light 

, . .-r:. . .  
I I I llvCaLlvIl I 

impl 6/10/03 TB 
'10103 

Self Assessment 
Report Item #20 
Per A1 Mdlhouse 
the interface 
igreement betweer 
RWMC and power 
management is 
:omdete. 

TMD Electric Clear understanding of Stephens / Sign an N 
systems who owns between the Dicken Interface 

power pole and the Agreement 
electrical slud, and the between 
skid needs to be clarified Power 

I I  
512 1/03 



Electrical System Punchlist 

Sub Contractor 

Contract # 13233 

Arrington I War Bonnet 

I ResDonsible Walkdown IFE: Darin Johnson ICancel IForecast C o r d  Date I I I 

Hold PDSR # 02-037-007 

Active 

C o r d  

ALM Allen Maughan WBE War Bonnet Electnc 
BMP Brian Preussner FA Force Account 
BTB Blake Burt 
DRJ Darin Johnson 
KAW Kelly Wooley 
LEG Louis Guillen 
MBP Mike Pratt 
MTO Mark Owens 
SJM Steve Moody 
TMD Mike Dicken 
TMH TomHipp 

512 1/03 



’DSR # 102-037-008 €old 

ictive 

‘ompl 

‘ancel 

Compl 
status 

‘ompl 

7FS Structure Punchlist 

lub Contractor Arrington / Continental 

:ontract # 13233 
I I 

;orecast C o r d  Date CesDonsible Walkdown IFE: Steve Moodv 

Req’d 
Prior to 
rurnover? 

Y 

Original 
Compl 
Date 

112 8/200 3 
5/1/2003 

4/30/03 
5/15/03 

5/8/03 DRJ 5/8/03 I I  4/3/03 loor Final Clean up iCC / BBWI Clean up DRJ 

4/3/03 SGJ Y :ompl 4/17/03 412 810 3 loor Installation of the post 
support plugs 

Install rail 

Install 
caulking as 
needed 

Close 

4/28/03 SJM 4/28/03 Install handrail 
Plucs are under 
cart support in a 
bag 

4/28/03 SJM 4/28/2003 4/3/03 DRJ Y :ompl 4/30/03 412 810 3 loor Floor not completely 
sealed 

5/1/03 RLS N :ompl 5/13/03 5/13/03 5/13/03 DRJ 5/13/2003 I 
5/1/03 RLS !Is I Close N :ompl 5/13/03 5/13/03 5/13/03 DRJ 5/13/2003 I 
5/1/03 RLS loor l z p t i o n  Plan 21052- !Is I Close N :ompl 5/13/03 5/13/03 5/13/03 DRJ 5/13/2003 I 

DRJ Darin Johnson ACC Arrington 
RLS Ron Staymates 
SGJ Scott Jensen 
SJM Steve Moodv 

FA Force Account 

512 1/03 
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r w 
P 

CCTV Punchlist 

Sub Contractor Arrington / Continental 

Hold 

Active 

Contract # 13233 Compl 

'DSR # 02-037-009 + 
8 

9 

10 

11 

12 

13 

14 

15 

'orecast 

4/17/03 

4/17/03 

Responsibk 

4/3/03 

4/3/03 

4/3/03 

4/3/03 

4/3/03 

4/3/03 

4/3/03 

4/23/03 

4/17/03 

4/10/03 

4/17/03 

41 1 /IO 3 

4/17/03 

5/8/03 

smpl Date 

4/24/03 

4/24/03 

4/24/03 

4/22/03 
4/24/03 

512 1/03 



ontract # 13233 

'CTV Infrastructure design K. Shropshn-e Complete 
review of CCTV design 
wireless review 

'CTV 

'CTV 

The specific purpose of 
the Video / 
Instrumentation 
Controls Console in the 
Operations Work Area 
of the WES need to be 
fully understood, along 
with procedures written 
for their application anc 
personnel training 
requirements identified 

The CCTV appears to 
require a minimum of 2 
pair of telephone cable 
to provide a good signa 
to WMF-637 for the 
Camera over the 
excavator. 

BBWI / Lent 

BBWI / 
Pehrson 

Identify / 
write 
procedures 
and training 
requiremen 
S 

Install 
cables 

'CTV Hard drive for the CPU Burt 
for the CCTV system is 
not functioning 

Replace 
hard drive 

DSR # 02-037-009 + Iold 

Lctive 

:ompl 

:ancel 

:ompl 

'CTV Punchlist 
I 

ub Contractor lhrrington / Continental 

esponsibk 

4/23/03 

Valkdown 

SAD 

smpl Date orecast 

l/30/03 N 5/7/03 ;JM 5/7/03 

5/5/03 TMD N :ompl 6/4/03 BTB 
d26/03 

5/8/03 

i/15/03 

self Assessmen 
Ceport Item #5 
TMD) . 
TPR-1802 
setup, and 
lperate CCTV 
;ystem was 
.eleased 6/4/03 
lJT operators 
lave been 
rained. 

rrend has been 
mitten, waiting 
ipproval 

5/13/03 TMD N :ompl 512 910 3 3TB 
;/29/2003 

5/22/03 BTB Y :ompl 512 910 3 3TB 
;/29/2003 

Burt djust i/26/03 

i/2 910 3 

:ameras 2 & 4 
lave been 
idjusted and ca 
xovide a view 
If Cart # 1 at thc 
lackhoe 
)perator's 
nonitor 

v'endor replace' 
lard drive 

512 910 3 BTB Y :ompl 513 010 3 3TB 5/30/203 

ALM Allen Maughan WBE War Bonnet Electnc 

512 1/03 



CCTV Punchlist 

Sub Contractor Arrington I Continental 

Contract # 13233 

Hold PDSR # 02-037-009 

Active 

Compl 

BEJ Briam Johnson 

BTB Blake Burt 

DRJ Darin Johnson 

MTO Mark Owens 

SAD Steve Davies 

TMD Mike Dicken 

Responsible Walkdown 

512 1/03 

ICancel IForecast Compl Date I 



WS Structure Punchlist IHold IPDSR # 102-037-01C I I 
;ub Contractor 
:ontract # 

'orce account Active 
'WO-02-036 Compl 

mpl Date 

Item # 

1 

2 

3 

4 r w 
4 

5 

6 

7 

8 

9 

10 

11 

Iand rail on top of 
tructure 

IArrington Lodify 
landrail 

4/7/03 SWM RCS 

4/7/03 SJM RCS 

4/7/03 SJM RCS 

I' Compl 4/17/03 

I' Compl 4/21/03 

I' Compl 4/21/03 

4/14/03 SJM 4/15/03 See DCN-FP-68 
for additional 
work complete 
except for paint 

4/24/03 DRJ 4/24/03 

5/1/03 SJM 5/1/2003 

4/30/03 lean 
vindows 

:sulk the 
1olts 

412 910 3 :sulk bolts in the 
boring box 

4/7/03 I sJM I RCS 
$enera1 clean-up before FA 
urn over I lean area 4/r/O3 

5/15/03 I 5/8/03 DRJ 5/8/03 I 
4/7/03 I sJM I RCS 

:heck the threshold for FA 
aulk requirements I :sulk if 

lecessary 
4/17/03 
4/24/03 I 4/21/03 DRJ 4/21/03 I 

'aint duct I 4/15/03 sJM4/15/03 I 4/7/03 SWM RCS 

4/7/03 SWM RCS 

4/7/03 KAW RCS 

4/7/03 KAW RCS 

4/7/03 KAW RCS 

ixhaust duct north of United 
xcavator needs paint 

'ouch up paint on the 
LCS where the rivets 
lave been ground off. 

nstall tool table BBWII FA 

FA 'ouch up 
iaint 

4/17/03 4/16/03 SJM4/16/03 I I  
nstall 
xble 

4/30/2003 
5/1/2003 

5/6/03 DRJ 5/6/03 Weld down 
plugs. Table to 
be installed by 
operations. 

4/30/03 SJM Cancel - Same 
as item # 13 on 
RCS punchlist 

4/30/2003 

4/22/03 DRJ 4/22/03 

nstall 
ilatform 

4/30/03 nstall maintenance BBWI 
ilatform 

'ape caulk seams after FA 
iressure test I ape 

eams 
4/22/03 

Compl u 412 810 3 iir lock threshold not FA 
emovable 

nstall new 
loor 

4/24/03 DRJ 4/24/03 

512 1/03 



12 

- 
13 

- 
14 

16 

17 

- 
18 

19 

20 

WS Structure Punchlist Hold PDSR # 02-037-01C 
;ub Contractor IForce account Active 
:ontract # IPWO-02-036 

RCS Tygon tubing that runs BBWI / ACC 4/7/03 I KAw I 
from the HVAC down I along side of RCS for 

4/8/03 MIP RCS Install Starter piece for FA Weld on Y Compl 4/28/03 
Excavator hose starter 
maintenance platform piece 

4/8/03 BTB RCS Pit zone markings OPS - Dicken Install N Compl 5/2/03 

PAY 4/24/03 I I RCS p t o t e s t f l o o r  lTestFloor I Y lCompl I 4/28/03 

4/24/03 I RCS Need to test exhaust REAY ITest I Y ICompl I 4/28/03 I Iduct I Exhaust 
Duct 

4/24/03 RCS Need to test CO REAY Test CO Y Compl 4/28/03 

4/25/03 DSB RCS Install safety chains FA Install Y Compl 4/30/03 

Monitor penetrations Monitor 

between the hand rail 
and the Cart structure 
and touch up paint at 
the bottom of the 
handrails 

chains and 
touch up 
paint 

4/29/03 MBP RCS Need to close NCR- Davies Close N Compl TBD 
30624 NCR- 

,30624 

4/30/2003 
5/1/2003 

LATE 

I .A' l ' l~~ 

5/5/03 
5/6/03 

5/5/03 
5/6/03 

5/5/03 
5/6/03 

5/1/03 
5/6/03 

5/12/03 

512 1/03 



RCS 

RCS 

RCS 

RCS 

Inspection Plan 21052- BBWU RLS Close 

Inspection Plan 21052- BBWU RLS Close 

Use of the timed, auto Darin Auto close 
closure feature on the Johnson feature 
RCS roll-up door needs disconnect 
to be evaluated to 
determine continued 
use 

High RAD Locks on 3 RWMCI Install 
RCS Doors Maintenance locks on 

M-18 

M-12 

N Compl DRJ 5/8/03 Self Assesment 
Report Item #7 
(TMD 

N Compl BTB 
5/16/2003 

WO 30806 (3) 
doors are 
complete. The 
RCS double 
doors are left to 

'DSR # 02-037-01C + I I WS Structure Punchlist Hold 
;ub Contractor IForce account Active 
:ontract # IPWO-02-036 

tesponsibl 

5/1/03 

Nalkdow npl Date orecast ( 

Original 
Compl 
Date 

5/5/03 

- 

tem # 

21 
- 

SJM IComp1 5/6/03 I 5/6/03 DRJ 5/6/03 I 
22 
- 
23 
- 
24 

- 
25 

- 

5/1/03 RLS N Compl I TBD 5/12/03 5/13/03 BTB 5/13/2003 I 
5/1/03 RLS N Icompl TBD 5/12/03 511 3/03 BTB 511 312003 I 
5/5/03 TMD TBD 5/8/03 5/8/03 

5/12/03 LWB 6/1/03 5/16/03 

- Hobbes doors 1 
BTB Blake Burt ACC Arrington 
KAW Kelly Wooley 
LWB Larry Barger 
MIP Mark Pope 
RLS Ron Staymates 
SJM Steve Moody 
SWM StanMalm 
TMD Mike Dicken 

FA Force Account 

512 1/03 



'DSR # 102-037-01 1 [old Dust Suppression Punchlist 

Sub Contractor Arrington 1 Atlas ,ctive 

zontract # 113233 :ompl 

'ancel ipl Date 

117103 

Torecast C 

\/10/03 1/9/03 :heck the 
olenoid 
alves 

!/21/03 Y :ompl )RJ 4/21/03 

1/9/03 J Y :ompl \/10/03 117103 !/21/03 istall 
ibels 

rendor 
ata 

1/9/03 J Y :ompl \/10/03 124103 !/21/03 r 
P 
0 

)RJ 4/21/03 

4 

- 
5 

1/9/03 I istall hose Y :ompl \/10/03 124103 !/23/03 JM 4/23/03 

1/9/03 J Iove label Y :ompl \/10/03 124103 !/21/03 )RJ 4/21/03 

1/9/03 )RJ istall 
ibels 

Y :ompl \/10/03 117103 !/21/03 )SS Label the solenoid Atlas 
valves outside of the 
cabinet 

)SS No automatic timer on Atlas 
spray per spec. 

)SS No automatic purge Atlas 

)SS No purge spray for Atlas 

spray per spec. 

freeze protection 

)RJ 4/21/03 

1/9/03 M V  :epair Y :ompl \/17/03 124103 !/24/03 )RJ 4/24/03 LOIT0 required I 
1/9/03 M V  Y \/17/03 123103 !/24/03 )RJ 4/24/03 LOIT0 required I :epair 

:epair 

:ompl 

:ompl 1/9/03 M V  Y \/17/03 123103 !/24/03 )RJ 4/24/03 LOIT0 required I 

512 1/03 



'DSR # 102-037-01 1 

r e 

Item # 

10 

11 

12 

13 

14 

15 

16 

17 

18 

19 

Dust Suppression Punchlist 

Sub Contractor Arrington 1 Atlas 

zontract # 13233 

Hold 

Active 

Compl 

1/17/03 4/24/03 

1/10/03 4/24/03 

1/10/03 4/24/03 

)SS 

)SS 

)SS 

Clean up inside of panel Atlas Cleanpanel Y Compl 

Voltage label on the Atlas Install Y Compl 
solenoid cabinet labels 

Label the water tank Atlas Install Y Compl !/21/03 

!/21/03 

!/23/03 

DRJ 4/21/03 

DRJ 4/21/03 

DRJ 4/23/03 

)SS 

)SS 

O&M manual in the Atlas Provide Y Compl 
control panel manual 

Label the flex conduit Atlas Install Y Compl 
for water, flow labels 
direction. and air 

1/10/03 4/23/03 

)SS 

)SS 

Remote at lower right Atlas Repair Y Compl 
hand side of PGS # 1 
does not work 

No override off function Atlas Issue SFP Y Compl 
on remote 

!/21/03 

!/24/03 

DRJ 4/21/03 Accept as is Per 
E-Mail D. 
Conley 

DRJ 4/24/03 SPC: 15409 PG. 
5 LN. 20 
Reprogram 
button 

1/17/03 4/24/03 

Y 1/9/03 1:: f o m r t h e b o u n d  1:;; I ssue SFP I 12;; 
copy and submit copy 
er s ec 

dentify the slud with stall 
labels labels 

!/21/03 DRJ 4/21/03 Delete 

DRJ 4/21/03 Labeled as per + accepted Vendor 

requirement 
FCR-183 

P 1/9/03 !/21/03 

II.yI( 1/9/03 abel all components 
accepted Vendor 

1/9/03 + 1/9/03 

1/10/03 14117103 

I 1/9/03 

1/9/03 p 1/10/03 4/17/03 I 
1/9/03 p 1/17/03 I 

P 1/9/03 

lHMV 1/9/03 1/17/03 

r 1/9/03 

512 1/03 



- 

tern # 

20 
- 

- 
21 

- 
22 

Dust Suppression Punchlist 

Sub Contractor Arrington 1 Atlas 

zontract # 13233 

23 

- 
24 

Hold 

Active 

Compl 

25 

- 
26 

27 

- 
28 

- 

'DSR # 102-037-01 1 

1/10/03 4/28/03 

1412 810 3 

1/10/03 4/24/03 

1/17/02 4/24/03 

1/10/03 4/24/03 

1/17/03 

1/24/03 

1/24/03 

I/22/03 

I/24/03 

I/21/03 

I/24/03 

I/21/03 

DRJ 4/22/03 Not required per 
E-Mail K 
Wooley 

at turn over 
DRJ 4/24/03 Final alignment 

DRJ 4/21/03 Labeled as per 
accepted Vendor 
Data 

DRJ 4/24/03 System works if 
button is held foi 
2 seconds as 
recommended 
per instructions 

DRJ 4/21/03 Labeled as per 
accepted Vendor 
Data 

1/24/03 II)1(J 4/24/03 I:';"i"" of#  

I/24/03 

I I 

RJ 4/24/03 Same as # 18 

I/24/03 DRJ 4/24/03 Same as # 8 

I/24/03 DRJ 4/24/03 Same as #9 

512 1/03 



r 
P 
w 

Dust Suppression Punchlist 

Sub Contractor Arrington / Atlas 

Contract # 13233 

Hold PDSR # 02-037-01 1 

Active 

Compl 

)SS eed to label over 
urden # 1 and #2 

)SS Need Infrastructure K. Shropslnre Review Y Compl 4/30/03 
design review for design 
wireless remote 

)SS Resubmit test report ACC Submit Y Compl 4/30/03 4/29/03 
vendor data 

)SS Electrical control Conley Maketags N Compl 5/5/03 
module DS-CP-7101 and place 
needs labeled (tagged 
and placed) I I I 
Assign number, tag and Conley1 Behm Assign 
place remote control number, 
receiver unit. make tags 

and install. 

)SS N Compl 5/5/03 

I bcorporate I 
I I lint0 dwg. I I I I 

I I 

!/21/03 pJM4121i03 I 
!/24/03 DRJ 4/24/03 

!/24/03 DRJ 4/24/03 

!/24/03 DRJ 4/24/03 Same as #23 

!/22/03 pJM4/23/03 I 
22 PER RV 

5/1/03 DRJ 5/1/2003 Resolved 

!/29/03 DRJ 5/1/2003 Vendor Data No 
52701 

5/14/03 BTB 
5/14/2003 

5/14/03 BTB As-builts 
5/14/2003 complete 

512 1/03 



r 
P 
P 

Dust Suppression Punchlist Hold PDSR # 02-037-01 1 

Sub Contractor Arrington I Atlas Active 

Contract # 13233 Compl 

I I 

512 1/03 



Dust Suppression Punchlist 

Sub Contractor Arrington /Atlas 

Contract # 13233 

BTB 

DRJ 

EPK 

JJ 

JSA 

KAW 

LEG 

MBA 

RMV 

Hold PDSR # 02-037-01 1 

Active 

Compl 

DSS Assign number, tag and Conley Assign N Compl 5/5/03 5/15/03 BTB No labels on 
place identification numbers, 5/15/2003 solenoids 
numbers on all make and required. 
solenoids inside cabinet install tags 

place identification numbers, 5/28/2003 
numbers on pressure make and 
switch: DS-PS-7101 install tags 

& DS-ISV-7140 from 

DSS Assign number, tag and Conley Assign N Compl 5/5/03 5/29/03 5/28/03 BTB 

emove DS-ISV-7139 I Behm p; I Y pomp1 1/5/03 I 1/6/03 PJM 5/6/03 I 
DSS lli Conlev's dwm 

Blake Burt ACC Arrington 

Darin Johnson 

Eugene Keating 

John Jefimoff 

John Arrington 

Kelly Wooley 

Louis Guillen 

Mike Pratt 

Rochelle Van Voast 
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WES Structure Punchlist 

I Sub Contractor IForce Account IActive I I I I I 
Hold PDSR # 02-037-012 

Contract # 

1 

02-037 Compl 

4/10/03 

JJ 

JJ WES Door seals, FA 
Thresholds need to 
be sealed 

WES Roll up door in FA Install Sand 
transfer vestibule weight and 

pipe seal on 
door 

Caulk the 
door 
thresholds 
and metal 

Y 

Y 

Y 

Y 

I I I I I lframes 

Compl 411 4/03 4/14/03 SJM 4/15/03 

Compl 4/24/03 4/16/03 SJM4/16/03 

Compl 4/24/03 4/16/03 SJM4/16/03 

Compl 4/30/03 5/1/03 5/1/03 DRJ 5/1/03 

I 4/10/03 

8 

9 

Metal straps that IFA IBlunt the 
secure the tent attaching 
sections on both screws 

4/10/03 JJ WES Seal between WES FA Seal 
and the RCS at 
transfer vestibule 

4/28/03 DRJ WES Install the door lock BBWI Install door 

3 
- 

4 

- 
5 

- 
6 

4/10/03 

4/10/03 

4/10/03 

4/10/03 

Repair leak I ILeak over backhoe FA I 7 I 4/10/03 I KAW IWES 

I I I cores I llocks 

512 1/03 



I 

I ResDonsible Walkdown IFE: Steve Moodv 

WES Structure Punchlist 

Sub Contractor Force Account 

Contract # 02-037 

Hold PDSR # 02-037-012 

Active 

C o r d  

DRJ Darin Johnson 

10 

11 

12 

JJ John Jefimoff 
KAW Kelly Wooley 
MBP Mike Pratt 
SJM Steve Moody 

4/28/03 DRJ WES Complete the WES BBWI Complete 

4/29/03 MBP WES Need signage Diane Place 

leak test test 

(building numbers) Nishoka signage 
for WMF-671 

5/5/03 TMD WES At least one FA Adjust door 
personnel door off 
the WES failed to 
latch after passing 
through the door 

ICancel IForecast C o r d  Date I 

Y 

N 

Y 

Compl 4/30/03 4/29/03 4/29/03 

Compl 4/30/03 5/5/03 5/7/03 
5/8/03 

Compl 5/8/05 5/7/03 

FA Force 
account 

DRJ 4/29/2003 

DRJ 5/7/03 

DRJ 5/7/03 Self Assessment 
Report Item #2 1 
:TMD) 
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2 

- 
3 
- 

4 

5 

- 
6 

- 
7 

- 

Iiesel Generator I ATS Punchlist 

,ub Contractor IArrington / United Active 

Hold 

:ontract # 13233 Compl 
I I 

!esponsibl 

4/22/03 

4/22/03 

4/22/03 

4/22/03 

4/22/03 

4/24/03 

4/24/03 

Stairs for access to 
the diesel platform. 

lower step 

'DSR # 102-037-013 

412 810 3 

412 810 3 

TBD 

TBD 

~pl  Date 

412 910 3 

412 810 3 

412 910 3 

5/8/03 

5/8/03 

5/5/03 DRJ 5/5/03 Steps not 
necessary per K 
Wooley e-mail 

4/24/03 DRJ 4/24/03 Evaluate if 
additional 
protections is 
needed 

4/2//03 DRJ 4/28/03 

5/1/03 DRJ 5/1/2003 Operations to 
barcode. 
Contact Jim 

512 1/03 



lBWI / 
)wens 

Take Y Compl 
temperature 

MTO Diesel Need water jacket 
heater temperature 

'DSR # 102-037-013 Iiesel Generator I ATS Punchlist 

,ub Contractor Arrington / United Active 

:ontract # 13233 C o r d  

Hold 

I I 
;orecast C o r d  Date !esDonsible Walkdown IFE: Darin Johnson I Cancel - 

em t, 

8 
- 

Engine test switch 
not installed 

MTo rs I W E  / Chung Install N Compl 
Iswitch I I 4/24/03 5/8/03 5/8/03 DRJ 5/8/03 TBD 

9 4/24/03 TBD 5/8/03 MTO ATS Need to complete 
ATS test 

IBWU MTO Complete N Compl 
test 

5/8/03 DRJ 5/8/03 

10 

- 
11 

- 

4/24/03 412 810 3 4/30/03 
5/1/03 

5/12/03 

5/22/03 BTB + 5/7/03 DRJ 5/7/03 

5/22/2003 
CAS is the only 
system that 
needs to be 
tested 

battery rundown 

I ltests 
4/24/03 412 810 3 4/30/2003 

5/1/2003 

BTB Blake Burt 
DRJ Darin Johnson 
KAW Kelley Wooley 
MTO MarkOwens 

FA Force Account 
WBE War Bonnet Electnc 

512 1/03 



Painting Punchlist 

Sub Contractor Arrington / United 

Contract # 13233 

IUnited I 1 I 4/15/03 I SWM Painting Touchup paint on I lthe PGS Platform 

Hold PDSR # 02-037-014 

Active 

Compl 

2 
- 

3 
- 

4 

SWM 

SWM 

SWM 

SWM 5 

Painting Touch up paint on United 

Painting Touch up paint on United 

Painting Paint the hand rail United 

Painting Finish painting the United 

the Floor 

rivets by excavator 

plugs and hand rail 

RCS Tools 

4/15/03 

'aint 

'aint 

4/15/03 Y Compl 4/17/03 4/16/03 SJM4/16/03 

Y Compl 4/17/03 4/16/03 SJM4/16/03 4/15/03 

4/15/03 

'aint I Y ICompl I 4/17/03 I I 4/17/03 SJM4/18/03 I 
'aint I Y lCompl I 4/17/03 I 

'aint I Y ICompl I 4/28/03 I 
SWM StanMalm 
SJM Steve Moodv 
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t 
Item # 

1 

2 

r rn 
F 

:O Monitoring Punchlist 
lub Contractor 
:ontract # 13233 

Arrington / War Bonnet 

Lesponsible 

:0 Current settings are 
donitor at 25 ppm and 100 

ppm. Should be 50 
ppm and 200 ppm. 

:0 Completion of fire 
donitor alarm test to test CO 

Monitoring interface 
(trouble, supervisory, 
alarm). This test will 
include the use of a 
300 ppm source to 
activate the low and 
high alarms. 

I I 

4/22/03 SJM 4/23/03 DCN FP-25 
dated 1/16/03 
issued on CN 
13233-111 note: I this change 

4/22/03 DRJ 4/23/03 

512 1/03 



:O Monitoring Punchlist Hold PDSR # 02-037-015 I I 
lub Contractor Arrington / War Bonnet Active 
:ontract # 13233 Compl 

I I YmSystem 

4/21/03 

5/5/03 

5/7/03 

EPK CO Two Calibration cup: 
Monitor missing / penetration 

not provided 
TMD CO The CO Monitor 

Monitor devices inside the 
RCS are very loose 
and need to be 
secured without 
impacting their 
operability 

EPK CO tube for CO testing 
Monitor needs to have 

different 
configuration with 
tube pointed at holes 

DRJ Darin Johnson 
BTB Blake Burt 
EBG Eric Gosswiller 
EPK Eugene Keating 
KAW Kelly Wooley 
SJM Steve Moody 
TMD Mike Dicken 

4CC / Provide Y Compl 4/24/03 4/28/03 
4tlas calibration 

assembly 
4CC / Replace box N Compl 5/8/03 5/14/03 
W E  

;A Complete Y Compl 5/8/03 

WBE War Bonnet Electnc 
ACC Arrington 
LSS Life Safety Systems 

I 

4/30/03 

6/3/03 

5/8/03 

Reay inspection 

Self Assessment 

SJM 5/8/03 

512 1/03 



'DSR # 102-037-01f I I lonitoring & Controls Punchlist 

ub Contractor Arrington / United 

'ontract # 13233 

.esDonsible Walkdown FE: Darin Johnson 

€old 

ictive 

:ompl 

:ancel ;orecast C o r d  Date 

4/16/03 MTO 3BWII Preslar 
'reslar Software 

3BWII Preslar 
'reslar Software t Y 4/24/03 Control Password / log-in 

Control No trending/ logging 

procedures 

for primary exhaust 
fan speed. EDF 
indicates t h s  will be 
logged every 2 sec. 

for primary exhaust 
fan running. EDF 
indicates t h s  will be 
logged every minute. 

"Record sample 
time" each time it is 

Control No trending/ logging 

Control No archive of the 

:ompl 

:ompl 

4/23/03 DRJ 4/23/03 

4/23/03 DRJ 4/23/03 

5/8/03 DRJ 5/8/03 Deleted per EDF 
Operations did 
not need t h s  per 
M Owens 

4/16/03 MTO Y 4/24/03 

4/16/03 MTO N :ompl 4/24/03 3BWII Preslar 
'reslar Software 

4 

- 
5 

4/16/03 MTO Y :ompl 4/24/03 3BWII Preslar 
'reslar Software 

4/16/03 MTO Y :ompl 4/24/03 mtrol No archive of the BBWI / Preslar 
"Totalized stack Preslar Software 
flow" each time it is 
reset 

6 

- 

4/16/03 MTO Y :ompl 4/24/03 mtrol No archive of the 
"Totalized sample 
flow date" each time 

I lit is reset I I 

512 1/03 



Monitoring & Controls Punchlist Hold 

Sub Contractor Arrington / United Active 

Contract # 13233 C o r d  

IResDonsible Walkdown IFE: Darin Johnson I Cancel 

:ontrol No audible alarm BBWI / Preslar 
when there is a Preslar Software 
communication 
failure between HMI 

Y Compl 

:ontrol No phone line BBWII Preslar 
connected to the Preslar Software 
HMI. Auto paging 
function upon 

Y Compl 

:ontrol The specific purpose 
of the two computer: 
(Fissile Monitoring 
Console and RCS 
HMI Console) in the 
Operations Work 
Area of the WES 
need to be fully 
understood, along 
with procedures 
written for their 
application and 
personnel training 
requirements 

BBWI / 
i Lent 

Identify / 
write 
procedures 
and training 
requirements 

N Compl 

'DSR # 102-037-01f 

I I 
;orecast C o r d  Date 

I I 

7/1/03 BTB TPR-1803 was 
7/1/03 released on 

6/5/03, Training 
of the OJT 
operators was or 
7/1/03 
Self Assessment 
Report Item #4 

512 1/03 



Monitoring & Controls Punchlist 

Sub Contractor Arrington / United 

Contract # 13233 

I IResDonsible Walkdown IFE: Darin Johnson I Cancel 

Hold 

Active 

C o r d  

:ontrol The pager alarm BBWI / Evaluate 
(currently being sent Johnson / auto-paging 
every 5 minutes to Sayer function 
Darin Johnson) 
whenever there is no 
flow in the 
ventilation system, 
needs to be evaluated 
as to its continued 
need 

MTO Mark Owens 
MDS Matt Schorzman 
TMD Mike Dicken 

1 
'DSR # 102-037-01f 

;orecast C o r d  Date 

5/8/03 

I I 

5/18/03 ~BTB I Self Assessment 
611 812003 Report Item # 15 

I DRJ Darin Johnson 

512 1/03 



IPGS Punchlist IHold IPDSR # 102-037-0171 I I 
Sub Contractor 
Contract # 

Arrington I Continental Active 
13233 C o r d  

512 1/03 



€old 
ictive 

PDSR # 02-037-017 

:ompl 
Sub Contractor 
Contract # 

I I 4/22/03 sJM4/22/03 I 4/24/03 I I :ompl 

Arrington / Continental 
13233 

:ompl 

:ompl 

:ompl 

:ompl 

:ompl 

512 1/03 

4/24/03 4/22/03 DRJ 4/22/03 

4/24/03 4/22/03 DRJ 4/22/03 

4/24/03 4/22/03 DRJ 4/22/03 

Walk down separate Stan Malm to 
write FCN -02- 

allow FMM 
wires to come 
up through an 
existing hole in 
the platform 
floor. 

Stan Malm to 
write FCN -02- 

allow FMM 
wires to come 
up through an 
existing hole in 
the platform 
floor. 

036-054 to 

Walk down separate 

036-054 to 



€old 
ictive 

'DSR # 02-037-017 'GS Punchlist 
ub Contractor 
'ontract # 

minpton / Continental 
3233 :ompl 

esponsibl 

Date 
Added to 
Punchlist 

411 4/03 

'ancel - 

tem # 

15 
- 

SJM ;MM 
nstallation 
bf PGS #3 

:omplete Y :ompl Walk down separate :omplete FA & Stan 
istallation of FMM Malm 

Stan Malm to 
write FCN -02- 

allow FMM 
wires to come 
up through an 
existing hole in 
the platform 
floor. 

036-054 to 

- 
16 4/14/03 

17 4/14/03 

1s 4/14/03 

19 4/14/03 

20 4/14/03 

21 4/14/03 

22 4/14/03 

23 4/14/03 

24 4/14/03 

25 4/14/03 

DAC >rive 
;crew 

Y :ompl 4/24/03 istall external drive BBWI / FA Install guard 
crew guard on PGS 
1, #2, and #3 

5/13/03 5/14/03 BTB Added scope pel 
5/20/2003 DCN-FP-77 

Second DCN 
pending 

5/15/03 5/20/03 BTB 5/21/2003 DAC 'GS N :ompl koken window # 1 Replace 

koken window # 3 Replace 

!e-leak test # 1 FA Retest 

TBD 
Davies 

DAC 'GS N :ompl 
Davies 

Davies 
TBD 5/15/03 5/21/03 BTB 5/21/2003 DAC 'GS N :ompl 

DAC 'GS N :ompl !e-leak test # 2 FA Retest 

!e-leak test #3 FA Retest 

Ioist load test # 1 BBWI Load test 

Ioist load test # 2 BBWI Load test 

Ioist load test # 3 BBWI Load test 

TBD 5/15/03 5/20/03 BTB 5/21/2003 
Davies 

Davies 

4/23/03 4/29/03 4/30/03 SJM 4/30/2003 

4/23/03 4/29/03 4/30/03 SJM 4/30/2003 

4/23/03 4/29/03 4/30/03 SJM 4/30/2003 

TBD 5/15/03 5/20/03 BTB 5/21/2003 DAC 'GS N :ompl 

DAC 'GS Y :ompl 

DAC 'GS Y :ompl 

DAC 'GS Y :ompl 

KAW 'GS Y :ancel !otate inside outlets WBE Rotate outlet: 
nPGS 1,2,&3 90* 

Captured on 
Electrical 

512 1/03 



PGS Punchlist Hold 
Sub Contractor Arrington / Continental Active 
Contract # 13233 Compl 

'DSR # 102-037-017 

4/24/03 

4/24/03 

4/24/03 

4/24/03 

4/24/03 

4/24/03 

4/30/2003 
5/6/2003 

4/30/03 

4/30/03 

412 810 3 

I I 

4/22/03 SJM 4/22/03 SJM 4/22/03 7-r 
5/6/03 SJM 5/7/03 

4/16/03 SJM 4/16/03 Coordinated 
with Dennis 
Conley location 
acceptable 

4/24/03 SJM 4/24/03 

4/30/03 SJM 4/30/2003 

5/1/03 SJM 5/1/2003 

4/28/03 SJM 4/28/03 

512 1/03 



PGS Punchlist Hold 
Sub Contractor Arrington / Continental Active 
Contract # 13233 Compl 

'DSR # 102-037-017 

;orecast Compl Date 

I I 

5/7/03 

5/16/03 

been resolved. 
Two handles 
have been 
removed and 
lids have been 
installed into the 

BTB 5/20/2003 

4/28/03 DRJ 4/28/03 7-r 
Drum Loadout 

512 1/03 



PGS Punchlist Hold 
Sub Contractor Arrington I Continental Active 
Contract # 13233 Compl 

'DSR # 102-037-017 

I 
;orecast Compl Date 

I I 

512 1/03 



'DSR # 102-037-017 I I €old 
ictive 

'GS Punchlist 
ub Contractor Arrington / Continental 
'ontract # 13233 I 'ompl 

'ancel 

'ompl 

esponsibl 

Date 
Added to 
Punchlist 

5/7/03 

Ralkdown 

SJM 

~p l  Date ;orecast Cl 

5/8/03 

Req'd 
Prior to 
'urnover' 

Y PGS Unistrut for 
electrical mounting 
on items from 
Absolute need to 
have caps 

PGS Light beam for PGS 
#1 is not 
functioning. 
Problem needs to be 

5/8/03 DRJ 5/8/03 

6/5/03 BTB Light beam was 
6/5/2003 taken from #3 

and placed on 
# 1. The new 
reciever and 
connector in on 
site and workmg 

6/12/03 BTB NCR-31148 
6/12/2003 

5/22/03 BTB Y :ompl 512 910 3 6/5/03 

resolved 

5/20/03 

6/20/03 

Rapid transfer port 
doors for PGS #1 & 
#3 do not function 
correctly and can 
open without french 

'ompl 

'ompl 

6/19/03 

7/10/03 

RJC 

BTB 

be peiier;rted 
to trotible 
shoot and li\ 

Need to evaluate the 
need to padding on 
the PGS platform 
for operations to 
kneel on during 

im Barker Padding is 

been ordered. 
6/25/03 required and has 

512 1/03 



PGS Punchlist 
Sub Contractor IArrington / Continental 

I Contract # 113233 

Hold PDSR # 02-037-017 
Active 

nutsonthe IDarin 
oxes as-e Johnson loose nuts 

IEvaluate I N IActive I 7/1( 

and the 

I Idone. I I I 
BTB Blake Burt ACC Arrington 
DAC Dennis Conley FA Force Account 
DRJ Darin Johnson WBE War Bonnet Electnc 
JSA John Arrington 
KAW Kelly Wooley 
MBP Mike Pratt 
RJC Bob Carpenedo 
RVF Ron Fontana 
SJM Steve Moody 
SWM StanMalm 
TMD Mike Dicken 

512 1/03 



Drum Loadout Enclosure Punchlist 

Sub Contractor 

Contract # 13233 

Arrington / United & FA 

i f t  Table Solenoid switch FA Warranty N Compl TBD 
for the turntable work by 
keeps blowing vendor. 
fuse. 

rent Install HEPA FA Install 2 N Compl 5/5/03 

rent Install HEPA FA Install2more N Compl 5/5/03 

rents Install HEPA FA Install 1 more N Compl 5/5/03 

filters in tent # 1 filters 

filters in tent # 2 filters 

filters in tent # 3 filter 

Hold PDSR # 02-037-018 

Active 

Compl 

rents Complete the tent FA Finish tents Y Compl 5/1/03 

i f t  Table Install the lift table FA Complete Y Compl 5/1/03 

i f t  Table Plug in and stage FA Plug in Y Compl 5/1/03 

enclosures 

rings table rings 

the controls for the controls 
lift tables 

rents Floor Issue Branter Determine fix N Compl TBD 
(Blotter paper Vs. to preserve 
Stainless steel floor 
floor cover) 

rents Drum Handlers Branter Issues on the N Compl TBD 
floor loading 

rents Install seam FA Install Y Compl 5/1/03 
Datches on all Datches 

512 u2003 
6/5/2003 

6/5/03 

5/14/03 I 5/11/03 

5/14/03 I 5/11/03 

I 5/1/03 

I 5/1/03 

5/6/03 I 5/7/03 

5/7/03 5/7/03 

LATE 6/26/03 

LATE 6/23/03 

I 5/5/03 

1/5/03 GFE Warrantee 
issue. Solenoid 
shipped. 

BTB I 
511 112003 

511 112003 t DRJ 5/1/03 

SJM 5/6/03 I 
sJM5/7/03 I 
DRJ 5/7/03 

BTB Engineering has 
6/26/03 determined that 

they will use 
blotter paper in 
the enclosures 

1 , w i l l  

BTB 
6/23/2003 be using manual 

drum handlers 
for operations. 

IJM 5/5/03 

512 1/03 



Drum Loadout Enclosure Punchlist Hold PDSR # 02-037-012 

Sub Contractor Arrington / United & FA Active 

Contract # 13233 C o r d  

I ResDonsible Walkdown IFE: Darin Johnson ICancel IForecast C o r d  Date 

Isem I I 
WRH Install air filters on FA IInstall filters 

the second door I 5/1/03 
IRJ 5/1/03 I 

JHC rents Patch abandon fire FA Patch holes 
water piping in 
Lent I I 5/5/03 S J M  5/5/03 

GWC 5/1/03 rents Install second 
instructions 
holders on the 
outside door 

rents Install two 
instruction holders 
on the inside of the 
tent under the fire 
nozzle 

rents Tent is suspended 
from electrical 
conduit in one 
location on each 
tent. 

FA Install 
instruction 
holder 

IRJ 5/1/03 

GWC 5/5/03 FA Install 
instruction 
holder 

S J M  5/5/03 

SWM 4/30/03 FA Remove cablc 
tie from 
electrical 
conduit 

S J M  
~/30/2003 

BTB Floor of tent for FA 
PGS# 1 has been I torn, needs to be I rents Repair tear in 

l ib l r  
511 1/03 3TB 

511 112003 

Irepaired. I I 

512 1/03 



Drum Loadout Enclosure Punchlist 

Sub Contractor 

Contract # 13233 

ResDonsible Walkdown FE: Darin Johnson 

Arrington / United & FA 

Hold PDSR # 02-037-018 

Active 

Compl 

Cancel Forecast C o r d  Date 

18 

19 

BTB Blake Burt FA Force Account 
DAC Dennis Conley 
GWC Jerry Custer 
JHC Jim Call 
SJM Steve Moody 
SWM StanMalm 
WRH RickHorne 

5/12/03 BTB Lift Table (2) Lift tables are Charlie Fix tables and N Compl 6/26/03 6/30/03 BTB Repair has been 
drifting down. Griffin install fuse 6/30/03 completed 
Also, fuse needs to 
be replaced on 
turntable for tent 
(l)l ift table#l 

drifting down. Griffin 6/30/03 completed 
Also fuse needs to 
be replaced on 
turntable for tent 

5/21/03 BTB Lift Tables (1) lift table is Charlie N Compl 6/26/03 6/30/03 BTB Repair has been 

512 1/03 

20 

( 3  I liti t d ~ l e  ~ 2 .  

iiced to be do a11 
inslxcted. 'l'here is iiislxction of 
;I need Ibr some the 
repairs and also eiiclosures 
there ;ire probleins ;ind report 
\\it11 ho\\ i t  \\;is deticicncies 
instdled 

5/2 1/03 I%'" 'l'ents 'l'he eiiclostires IladC'oii to N Acti\.e 0/3/(J3 



Emissions Monitoring Punchlist €old 'DSR # 02-037- 
1019 

Sub Contractor Arrington / Continental 
2ontract # 13233 

ictive 
:ompl 
'ancel Responsi 

Date 
4dded tc 
Punchlisi 

4/21/03 :ompl 1/24/03 4/29/03 I /28/03 DRJ 4/28/03 I DRJ Emissions Voltage labels on the WBE Install labels Y 
Ray Chem solenoids 

DRJ Emissions Circuit identification BBWI / Install labels Y 
of the starter switch Conley 

DRJ Emissions Install voltage labels WBE Install labels Y 
on the system 
cabinet. For all 
power in the panel. 

KAW Emissions Locate and extend FA Locate the Y 
the test port on the 
west side of the extend 
stack (now covered outside of 
in insulation) the 

insulation. 

test port and 

4/21/03 1/24/03 4/29/03 I /28/03 DRJ 4/28/03 I :ompl 

:ompl 4/21/03 1/24/03 4/29/03 /28/03 DRJ 4/28/03 

4/21/03 :ompl 1/24/03 4/30/03 

4/24/03 :ompl 1/28/03 4/30/03 

1/28/03 + 4/30/03 

/1/03 SJM 5/1/2003 I MBP Emissions HIPL Calibration of BBWII Calibrate Y 
stack CAM alarm HIPP 

KAW Emissions Leak test on tubing BBWII Seal Y 
into the filter HIPP 

MBP Emissions Complete calibration BBWII Complete Y 
of sample flow HIPP test 

4/24/03 :ompl 

412 910 3 1/30/03 I :ompl 

DRJ 
KAW 
MBP 
SJM 

Darin Johnson 
Kelly Wooley 
Mike Pratt 
Steve Moodv 

WBE War Bonnet Electnc 
FA Force Account 

512 1/03 



Criticality Alarm Punchlist 

Sub Contractor 

zontract # 

4/22/03 KAW CAS 

4/22/03 KAW CAS 

4/22/03 DAC CAS 

4/22/03 TMH CAS 

4/22/03 KAW CAS 

4/22/03 TMH CAS 

lHold 

k ing ton  / United IActive 

13233 Compl 
I 

I ICompl Conduit labels for 
voltage 

Fed from labels on 
zabinets 

Verify label for 
zabinet CA-CP-I 

Verification that 
there is no 120V in 
sensor cabinets 
zxposed leads 

3BWI / Make and Y Compl 
:onley Install fed 

3BWI / Check on Y Compl 
:onley labeling 

3BWI Determine Y Compl 

from labels 

requirements 

voltage and 
label 
accordingly 

with >50 volts labels 
3s needed label 

voltage and 

accordingly 

Resolve the NCR Resolve 
[conditional release) NCR-30799 

PDSR # 02-037-020 

412 910 3 

412 910 3 

512 1/03 



Criticality Alarm Punchlist Hold 

Sub Contractor Arrington / United Active 

zontract # 13233 C o r d  

XesDonsible Walkdown IFE: Steve Moodv I Cancel 

Date 
4dded tc 
'unchlisi 

4/22/03 

4/22/03 

5/1/03 

WRH CAS Neutron source test 
is it required. 

? CAS Complete testing 

RLS CAS Inspection Plan 
21052-E-01 

I I 

DAC Dennis Conley 
KAW Kelly Wooley 
RLS Ron Staymates 
TMH Tom Hipp 
WRH Rick Home 

Iorne Determine I what tests 
are required. 

testing 

Close 
Inspection 

Ilcq'J 
Prior to C'ompl I I 'Llnlo\~cr? Stat LIS 

WBE War Bonnet Electnc 

PDSR # 102-037-02( 

I I 
Forecast C o r d  Date c 412 910 3 

I I 

7/1/03 BTB TPRs have been 
7/1/03 written to cover 

the inspections 
and testing. 
This is after the 
turn over of 

4/24/2003 SJM 5/1/2003 
5/1/2003 

611 1/03 BTB 611 112003 

512 1/03 



Fissile Monitoring Punchlist 

Sub Contractor IForce Account & R&D 

Hold 

Active 

Contract # 
I I 

PDSR # 02-037-021 

Install and Hook up Complete I load cells k ~ ~ ~ h u l l  lcells 
1 I 4/24/03 I DA IFMM 

4/24/03 

4/24/03 

4/24/03 

4/24/03 

4/24/03 

4/24/03 

2 I 4/24/03 I DA IFMM IInstall shielding in IBBWU IInstall 

DMS FMM Hanger for the BBWU Fabricate and 
sample buckets DMS install hanger 

DMS FMM Condensate Problem BBWU Engineering 
(Design Issue) DMS to evaluate 

connection Craig Shull connections 

checks on Glove 
boxes # 1,2, & 3. 

DA FMM Ensure that he BBWU Perform the 
operator can move BTB operation test 
the bucket to the load 
cell with crane and 
rotate buckets 

KS FMM Verify the load cell BBWU Check 

KS FMM Complete the power BBWU Complete 
Craig Shull tests 

DA FMM Evaluate the BBWU Engineering 
aluminum cover tie Skinner to evaluate 
down and possible 

4 I 4/24/03 I DMS IFMM 

N 

N 

Install the table for 
the printer and 
Monitor 

Compl TBD 5/8/03 SJM 5/8/03 

Compl TBD 5/12/03 SJM 5/12/03 

5 

- 
6 

Y 

Y 

N 

7 

- 
8 

- 
9 

- 
10 

Compl 4/30/03 4/28/03 SJM 4/28/03 

Compl 4/30/03 4/28/03 SJM 4/28/03 Performed check 
with Dennis 
Conley. 
Acceptable as is. 

Compl TBD 5/8/03 SJM 5/8/03 

Compl 
I I I I I 

N I lold '1'131) I AI I :  

4/28/03 SJM 4/28/03 I I  

512 1/03 



'DSR # 102-037-021 lold 

Ictive 

:omd 

Tissile Monitoring Punchlist 

;ub Contractor 

:ontract # 

Force Account & R&D 

lesDonsible Walkdown FE: Darin Johnson :ancel Torecast C o r d  Date I 
Req'd 

Pnor to 
'urnover' 

Compl 
Status 

4/24/03 I DA r Fabricate and 
install plate 
guides 

Engineering 
to evaluate t N :ompl 

zuides to help With 
Load cell plate 

:entering bucket 

1JM 5/8/03 

Y :ompl Evaluate the FMM BBWI / 
wireless site and net KS / Craig 
work communication Shull 

1JM 5/1/03 Craig Shull to 
confirm proper 
operation on 
4/28/03, Karen 
Shropshn-e to 
assure that Lyle 
Roybal completes 
proper forms and 
presents to 
Wireless Review 
Board on 4/29/03, 

to host computer 

Zurrently planning 
3n no gloves next to 
the FMM on the 
North side. 

N :ompl BBWU Operations to 
Dicken evaluate if 

gloves 
should be 
installed 
instead of 
blanks 

N :ompl 4/30/03 5/14/03 5/14/03 BTB 5/20/2003 I l l  buckets 

hspection Plan Close 
2 1052-M-16 inspection 

N :ompl 5/1/03 RLS FMM TBD 5/1/03 5/14/03 BTB 5/20/2003 
5/12/03 

512 1/03 



Fissile Monitoring Punchlist 

Sub Contractor 

Contract # 

Force Account & R&D 

IResDonsible Walkdown FE: IDarin Johnson ICancel IForecast C o r d  Date I I I 

Hold PDSR # 02-037-021 

Active 

C o r d  

BTB Blake Burt 
DA Doug Akers 
DMS Dawn Scates 
KS Karen Shropslnre 
RLS Ron Staymates 
SAD Steve Davies 
TMH TomHipp 
WRH RickHorne 

512 1/03 



)rum Assay Punchlist Hold PDSR # 02-037-022 

lub Contractor IFA / Arrington / Warbonnet Active 

:ontract # 13233 Compl 
I I I 

Lesponsible Walkdow 

Yard m E  IMeggar wire: 4/30/03 SWM Meggar wires from 
the main to the 
transformer 

Install wires into 
transformer and 
torque 

Voltage labels on 
conduit from the 
transformer to the 
Dane1 

5/1/03 DRJ 5/1/2003 

5/1/03 DRJ 5/1/2003 

5/1/03 DRJ 5/1/2003 

Yard 4/30/03 SWM Complete 
wire hook up 

rrans 4/30/03 MTO m E  Install labels 

5 
- 

6 
- 

7 

4/30/03 I MTO m E  IInstall labels rrans Voltage labels on the 
panel box 

rrans Voltage labels on the 
HVAC system 

2onex Stake down conex 
box 

5/5/03 DRJ 5/5/2003 

5/5/03 DRJ 5/5/2003 

5/1/03 DRJ 5/1/2003 

4/30/03 I MTO m E  IInstall labels 

4/30/03 I WSR 
FA IInstall Stakes 

4/30/03 I WSR 2onex FA lLeve1 conex Check for level on 
Conex box 

Clean the inside of the 
conex box 

Cover the inside of 
the latch anchors 
They stick out inside 
of the conex 

4/30/03 I WSR 2onex 

2onex 5/1/03 DRJ 5/1/03 I 4/30/03 WSR Cover screws 

512 1/03 



- 

tern # 

11 
- 

12 

13 
- 
14 

15 

)rum Assay Punchlist 

lub Contractor 

:ontract # 

LesDonsible Walkdown 

4/30/03 I KAW lElectrical 

4/30/03 I KAW 1 

4/30/03 KAW Electrical 

5/1/03 DSB Electrical 

Hold PDSR # 02-037-022 

FA / Arrington / Warbonnet Active 

13233 Compl 

FE: Steve Moodv 

Label the Transformer Conley 
with appropriate 
identification labels 

IInstall labels 

Label the Panel with 
xppropriate 
identification labels 

panel schedule inside 
3f the panel cover and 
Label the breakers. 

Light fixture inside of Darin 
zonex box needs a Johnson fixture 
porcelain attaching 
nut or needs to be 
redaced. 

Repair light 

Assure that HVAC, FA Operate 
receptacles, and lights HVAC, 
in trailer function. receptacles, 

and lights in 

I Cancel IForecast C o r d  Date + 
5/5/03 DRJ 5/5/2003 I I  
5/5/03 DRJ 5/5/2003 I I  

5/7/03 DRJ 5/7/03 

5/5/03 DRJ 5/5/2003 

512 1/03 



I )rum Assay Punchlist Hold PDSR # 02-037-022 

lub Contractor FA / Arrington / Warbonnet Active 

:ontract # 13233 C o r d  

LesDonsible Walkdown IFE: Steve Moodv I Cancel IForecast C o r d  Date 

DSB Dave Behrens 
BTB Blake Burt 
KAW Kelly Wooley 
MTO MarkOwens 
SWM StanMalm 

6/26/03 BTB Will complete 

approval basec 
on final report 

6/26/03 upon SCCB 

FA Force Account 
WBE War Bonnet Electnc 

512 1/03 



vlisc Items Punchlist Hold 

lub Contractor FA / Arrington Active 

:ontract # 13233 C o r d  

LesDonsible Walkdown IFE: Steve Moodv 

412 910 3 

412 910 3 

412 910 3 

412 910 3 

412 910 3 

412 910 3 

412 910 3 

412 910 3 

412 910 3 

SJM Hammerstand FA Complete 

KAW Need to dace FA Place PCMs 

Modifications mods 

I IPCMs I I 
Eye wash and 
labeling 

Install tools 
for testing 

KAW Need to install fiie FA Install fiie 
extinguisher extinguisher 

DAC RCS bagout/ glove BBWI / Install rings 
rings Carpenado 

DAC overburden Operations 
modifications /Dicken 
cartridge 

(Nitrogen cartridge) /Dicken cartridge prior 
excavator to going into 

BMP Propellants installed Operations Install 

service 

KAw I through PMR for 
Need tubing 

PCM I W E S I  

I cancel 

Y Compl 

Y Compl 

N Compl 

N Compl 

N Compl 

'DSR # 102-037-023 

'orecast C o r d  Date I I I I 

4/29/03 SJM 4/29/03 

5/1/03 5/6/03 DRJ 5/6/03 

TBD 4/29/03 BTB 6/9/03 

TBD 5/16/03 BTB 
511 612003 

5/14/03 BTB 
TBD I I ~5/20/2003 I 

512 1/03 



r 
4 
4 

Misc Items Punchlist 

Sub Contractor FA / Arrington 

Contract # 13233 

IResDonsible Walkdown IFE: Steve Moodv 

12 4/29/03 KAW Need to break sharp FA Break sharp 

13 4/29/03 SJM Need chain with ACC Install chain 

edges on tool table edges 

new ring on tool 

Need to place smear Alan French Place smear 
sample glovebox sample 

glovebox 

17 5/1/03 VM Need to complete Morriss Complete 
status and 
configuration 

locks need to be Morriss 
assembled, labeled 
and turned over to 
Operations 

18 5/5/03 TMD Keys for numerous BBWI / Complete 

Hold PDSR # 02-037-023 

Active 

Compl 

Cancel Forecast C o r d  Date 

Y Compl 5/1/03 5/7/03 5/6/03 SJM 5/7/03 

Y Compl 5/6/03 SJM 5/7/03 

N Compl 5/13/03 DRJ Glovebox has 
511 312003 been placed intc 

the facility but 
is not in final 

Y Compl 5/5/03 

Y Compl 5/8/03 

5/15/03 5/12/03 BTB 5/12/2003 I 5/15/03 5/12/03 BTB Self Assessmen 
5/12/2003 Report Item #2 

512 1/03 



'DSR # 102-037-023 lold 

Ictive 

:omd 

vlisc Items Punchlist 

lub Contractor FA / Arrington 

:ontract # 13233 

LesDonsible Walkdown :ancel IFE: Steve Moodv 'orecast C o r d  Date I - 
[tern 

# 

19 
- 

- 
20 

ktual  
2ompl 
Date 

6/23/03 

5/7/03 

5/5/03 TMD Iobbesl 
Iaintenancc 

Identify 
ladders 

N :ompl 5/8/03 Ladders of various 
size and design for 
performing 
Operational 
activities need to be 
identified and, if no 
available at 
RWMC, procured. 
Likewise for 
anticipated 
Maintenance 
functions. 

The underground 
outlet of the mining 
cable lacks 
sufficient barrier 
protection to 
prevent damage 
from vehicles. etc. 

;TB Self Assessmeni 
/23/2003 Report Item #6 

(TMD). Per Jeff 
Hobbes, 
RWMC has the 
ladders on hand 
to suppport 
activities at 

LATE 

WMF-671 

5/5/03 TMD )arin 
ahnson 

hstall 
idditional 
barrier 

Y :ompl 5/8/03 )RJ 5/7/03 Self Assessmeni 
Report Item # 1 1 

5/7/03 SJM )arin 
ahnson 

Zomplete N :ompl Inspection Plan 
13233-X-03 

5/8/03 5/21/03 5/20/03 
/20/2003 

7/17/03 I I 
512 1/03 



Misc Items Punchlist 

Sub Contractor FA I Arrington 

Contract # 13233 

IResDonsible Walkdown IFE: Steve Moodv ICancel IForecast C o r d  Date I I I 

Hold PDSR # 02-037-023 

Active 

C o r d  

BMP Brian Perkes FA Force Account 
BTB Blake Burt 
DAC Dennis Conley 
KAW Kelly Wooley 
MBP Mike Pratt 
SJM Steve Moody 
TMD Mike Dicken 
VM Virgil Morriss 

512 1/03 
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